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Minnesota River Valley 

Strategic Plan - Randy 

January 2016 $95,000 Staff is beginning work on the four system wide plans 

called for in the plan: natural/cultural resources plan, 

sign plan, trails plan and maintenance plan ($95,000 

budget for consulting services).  A $20,000 carry-over 

request to fund the natural/cultural resources plan was 

approved by Council on 2/22/16.  A scope of services for 

Great River Greening to undertake natural resources plan 

has been drafted and will go to Purchasing and Legal for 

review.  The first meeting with FWS to update the MOU 

was held on 3/10/16.  The final plan will be posted on 

the City website in early April. 

Normandale Lake parking 

lot reconstruction - Randy 

May 2016 $688,554 Contacted 3RPD on 3/17/16 for update on completing 

punch list items – expected to be completed in spring 

2016.  The City has paid all but $5,000 of its share of the 

project.  

Parks amenity inventory - 

Randy 

2017 $155,500 JQP is undertaking an accessibility-based trail 

assessment for the MN River valley, which should be 

completed in spring 2016.  $35,000 was added to the 

P.O. for Sunde Engineering for completing assessments 

for the Priority One parks.  An additional $100,000 is 

budgeted in 2016 for further park assessments.  A new 

scope of services will be compiled for Sunde Land 

Surveying to undertake work on the Priority Two parks. 

Hyland Greens Task Force - 

Randy 

February 2016  Staff is following up on Council direction to conduct 

further research on the two recommendations: continue 

operations, and partial redevelopment. 

Dupont & Hampshire Hill 

improvements - Randy 

Spring 2016 $232,320 General contractor - Dering Pierson Group.  DuPont 

playground equipment – St. Croix Recreation, 

Hampshire Hill playground equipment – Northland 

Recreation.  Council approved total of $232,390 for the 

project.  The existing playgrounds have been removed 

and new equipment will be installed in the spring.  The 

general contractor is scheduled to be on site starting 

4/11/16.  The site should be ready for the playground 

equipment installation to occur in early May.  Staff is 

working with CEI Engineering to coordinate the 

construction schedule. 
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Alternative Transportation 

Plan Update - Randy 

February 2016 $92,711 Staff has forwarded the trail maintenance costs section to 

SRF (as prepared by from Engineering staff.)  The 

changes in the draft ATP Update will go to the City 

Council via CMI, and then the final document will go to 

Council for consideration of approval. 

Community Center Task 

Force – Randy 

February 2016  The first task force meeting is 4/4.  Jim Urie will cover 

the first meeting for Randy.   

Wildlife management 

fencing – Ann 

Spring 2016 $20,000 The PARC approved a recommendation of support for 

the project at its 2/16/16 meeting.  Ann has developed a 

project implementation plan.  Staff will notify Council of 

our project plans via CMI on 4/1/16.  The plan is to 

order the fencing in early April and install by early May. 

2016 – 2020 P&R CIP – 

Randy 

Winter 2016  The draft CIP is scheduled to go to Council on 4/4 for 

review.  Once approved, a consulting services RFP for 

design/engineering/construction management services 

will be prepared.   For 2016 projects, the plan is to 

develop project plans & specs in 2016, bid out in fall 

2016 and construct in 2017. 

Neighborhood Support 

Program – park 

improvements - Randy 

2016 $300,000 Council approved funding for this program which will 

focus on a neighborhood in NE Bloomington.  Staff is 

proposing improvements to Wrights Lake Park.   Once 

the City’s 2016 - 2020 CIP is approved, a consulting 

services RFP for design/engineering/ construction 

management services will go out.  A grant application to 

assist with the community engagement was submitted 

and unfortunately was not approved. 

Sunrise cellular antennae 

project – Randy, Ann, John 

and Maintenance 

January, 2016  The pole, antenna and service building have been 

installed.  Work is anticipated to be substantially 

complete by the end of March.  Some restoration of the 

adjoining grounds is needed.  

Hrbek Fields improvements 
– Randy, John & Park 

Maintenance 

Spring 2016  Work with Park Maintenance to complete backstop 

fencing project. 

Red Haddox Field cellular 

project - Randy 

Spring 2016  On 1/14 PARC approved a recommendation of approval 

to Council.  Pending Council approval, installation to 

take place in summer 2016.  Verizon will pay annual 

rent starting at @ $37,000. 

Red Haddox Field 

improvements 

Spring 2016 $52,325 Once cellular antennae project is completed, install tile 

system to drain right field and the right field line 

infiltration pond.  Also, install fire alarm system in 

concessions/rest rooms building. 

Bike racks installations – 

Randy & Park Maintenance 

Spring 2016  Partially funded through a SHIP grant.  Concrete pads 

installed fall 2015.  Majority of bike racks have been 

installed with the balance to be completed in spring 

2016.   

Bench and picnic table 

installations – Ann & Park 

Maintenance 

Spring 2016  Purchase and install benches and picnic tables at Bryant 

Park, Normandale Lake Park and Bush Lake Park. 

Bush Lake Beach 

playground – Randy & Ann 

Spring 2016 $60,000 Coordinate the solicitation of proposals with other park 

improvement projects planned for the 2016 P&R CIP. 

South Loop park and fire 

station planning – Randy & 

Mark 

Winter 2016  Continue participation on the planning team to develop 

recommendations.  Council presentation on plans to date 

occurred on 3/14/16 and a public open house was held 



on 3/15/16. 

Aquatic center reciprocity 

agreement with City of 

Richfield - Ann 

Winter 2016  Execute an agreement for season pass reciprocity with 

Richfield pool.  Draft agreement has been forwarded to 

Richfield. 

BFAC tot table - Ann Spring 2016  P.O. has been issued.  Equipment and installation 

requirements currently under review.  Plan to install in 

spring prior to pool opening. 

Active Places Grant – Jenna 

and Randy 

2016 $20,000 A grant application has been submitted to Blue 

Cross/Blue Shield grant to fund community outreach 

events in NE Bloomington.  The City was notified on 

3/29/16 that they will not receive the grant. 

Hollinbeck sculpture 

restoration and installation - 

Jim 

Spring 2016 $10,000 Contracting for sculpture restore, ordering pedestal and 

having sculpture installed on Civic Plaza patio. 

Resident Art group leases - 

Jim 

Winter 2016  Revise and update new 2-year leases for BCA resident 

groups. 

Apply for ADA Access 

Improvement Grant - Jim 

May 6, 2016 < $15,000 Procure funding to replace assisted listening devices and 

audio description equipment for the Schneider Theater. 

Resident Art Group annual 

reports 

April 2016  Compile annual reports for presentation to the PARC on 

4/13. 

West Bush Lake – southern 

parking lots and boat ramp 

reconstruction 

June 2016 $850,000 Develop a RFP to hire an engineering consultant to 

prepare plans and specs.  Final portion of funding 

included in 2016 Met Council capital bonding bill.  Plan 

to bid out the project fall/winter 2016 withy construction 

beginning in spring 2017. 
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No action required.  
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